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Contract No. Project Description Estimated Cost  Status Start Date Scheduled End Percentage of Contractor
($)* Date (mm/yyyy) Construction
Completed

Continued long-term preventative maintenance on the
Phase IV Imp Jamestown Jamestown-Verrazzano Bridge, which carries Route 138
2009-CB-047 Bridge No. 800 over the West Passage of Narragansett Bay. $7,000,000.00 Bid Awarded TBD 09/2010 Aetna Bridge Co.

Various traffic signal improvements including new
installations, signhal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,

STC Signals - North & Portsmouth, Providence, Smithfield, and Warren (14

2009-CT-079 East Bay intersections) $2,000,000.00 Bid Awarded TBD 08/2010 Rossi Electric Co.
Rehabilitation of Industrial Dr., including sidewalk repairs
Industrial Drive Bridge No. and resurfacing, which carries Industrial Dr. over the Currently
2009-CB-044 882 Moshassuck River. $2,300,000.00 Advertised TBD TBD TBA

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
STC Signals - South & Kingstown, South Kingstown, Warwick, and West Currently
2009-CT-082 Central Warwick.(12 intersections). $2,000,000.00 Advertised TBD TBD TBA

Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
1R High St./Diamond Hill 'work, and signal work, from Cumberland Public Library to Currently
2009-CH-081 Rd. Blackstone Street (1.2 miles). $1,900,000.00 Advertised TBD TBD TBA

Westminster St. Streetscape from 1-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
Enhancement Project - which includes sidewalks, crosswalks, bicycle lanes, Pending
2009-IE-002 'Westminster St. street trees and street lighting. $3,300,000.00 Advertising TBD 12/2010 TBA

Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
quality regulations, for storm water runoff. Project will
Stormdrain Retro Project include inspection of drainage structures, cleaning and Pending
2009-CH-034 BMP Monitoring performance evaluation. $1,100,000.00 Advertising TBD 12/2009 TBA

Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
and guardrail improvements. RIDOT anticipates
resurfacing an additional 10.8 miles from Old Plainfield Pending
2009-CH-069 1R Route 102 C-1 Pike to Route 3 in Exeter in the near future. $3,000,000.00 Authorization TBD TBD TBA

*Amount is the Planned Project Estimate (per TIP) 9/30/09 10f6
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Contract No. |Project

Downtown Providence
2009-CH-016 ADA C-2

2009-CH-077 1R Diamond Hill Road

2009-CM-024 Bridge Washing C - 10
RI-560001-0 Pawtucket Layover
Improvement Project

ADA Child St. and N. Main
2009-CH-048 St. C-1

2009-CH-080 1R Colebrook Rd.

1R Route 146/Wilbur Rd.
2009-CH-042 Bridge No. 415

Wyoming Bridges #43 and
2009-CB-085 #44

2009-CH-046 Statewide Drainage C-1

Description Estimated Cost  Status Start Date
%

Repair sidewalks on Washington St. from Empire St. to

Eddy St. and Westminster St. from Empire St. to 100 feet

east of Mathewson St. (0.3 miles). Includes landscaping Pending Contract

and installation of bike racks. $900,000.00 Award TBD

Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and Pending Contract
signal work, from Social Street to Bound Road (2.2 miles) $4,400,000.00 Award TBD

Powerwashing of 65 of Rhode Island’s 772 bridges to

remove road salts, dirt and bird droppings. Includes:

Cumberland, East Providence, Lincoln, North Smithfield,

Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT

goal of powerwashing all bridges with 10 contracts every Pending Re-

5 years. $1,392,000.00 Advertising TBD
This Fixed Guideway Modernization project will pay to

build a fueling facility, to fuel the engines for the MBTA

commuter service from Providence to Boston, and to build

an ispection pit, allowing inspection of train brakes from

below. $460,000 Planned Project TBD

Installation of new sidewalks and curbing on North Main
St. from Park St. to Wood St. and Child St. from Cutler St.
to the East Bay Bike Path (0.2 miles). $600,000.00 Planned Project TBD

Resurfacing of Colebrook Rd., including replacement of
drainage system, from Long Highway to Route 179 (1.7
miles). $1,600,000.00 Planned Project TBD

Resurfacing of Route 146, including guardrail

replacement, joint repair, and minor alignment

modifications, from Route 116 interchange to area of

Sherman Ave. and Old Louisquisset Pike/Route 246

interchange. (1.1 miles). Project includes rehabilitation of

Wilbur Road Bridge, including raising and replacing Scheduled for
superstructure of bridge. $6,200,000.00 Advertising TBD

Rehabilitation of both Wyoming Bridges, which carry Scheduled for
Bridge St. over the Wood River. $2,300,000.00 Advertising TBD

Involved various drainage improvements in the following

communities: Hopkinton (Mechanic St.), Johnston (Winsor

Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially

and West Greenwich (Escoheag Hill Rd.). $748,000.00 Complete 04/2009

Scheduled End Percentage of Contractor

Date (mm/yyyy) Construction
Completed

TBD

10/2010

TBD

TBD

TBD

12/2009

TBD

TBD

09/2009 100.0%

TBA

TBA

TBA

TBA

TBA

TBA

TBA

TBA

R. P.lanuccillo &

Sons

*Amount is the Planned Project Estimate (per TIP)
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Contract No.

2009-CR-062

2009-CH-058

2009-CM-025

2009-CH-055

2009-CR-056

2009-CR-057

2009-CH-030

2009-CH-041

2009-CT-026

2009-CT-027

2009-CH-029

Project

Rubberized Chip Sealing -
2009

Statewide Drainage C-2

Bridge Washing C - 11

1R Improvements to
Route 44 C-3A

Crack Sealing 2009 -
South & Central

Crack Sealing 2009 -
North & East

Route 138 1R

Stormdrain Retrofit -
Outfall W-6

Statewide Striping - North

Statewide Striping - East
Bay

Warren Avenue
Revetment

Description

Application of rubberized chip seal.

Drainage work at the intersection of Ten Rod Road/Rte 165
and Black Plain Rd in Exeter.

Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West
Greenwich, West Warwick, and Westerly.

Resurfacing of Putnam Pike/Route 44, including drainage
improvements and guardrail replacement, from Tourtellote
Hill Rd. to RIDOT Maintenance Facility (2 miles).

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from
John Street to the Massachusetts State Line (2.3 miles)

Construction of stormwater treatment pond at interchange
of Route 6 and Killingly St./Route 128.

Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and
Woonsocket.

Application of striping on State roadways in Barrington,
Bristol, East Providence, Little Compton, Middletown,
Newport, Portsmouth, Providence, Tiverton and Warren.

Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on
the adjacent Warren Avenue project in East Providence.

Estimated Cost

Status

Substantially
$1,800,000.00 Complete

Substantially
$451,000.00 Complete

Substantially
$984,000.00 Complete

Substantially
$1,866,000.00 Complete

Substantially
$500,000.00 Complete

Substantially
$500,000.00 Complete

Under
$3,289,000.00 Construction

Under

$1,277,000.00 Construction

Under
$2,418,000.00 Construction

Under
$2,287,000.00 Construction

Under
$569,000.00 Construction

Start Date

05/2009

06/2009

06/2009

06/2009

07/2009

07/2009

03/2009

04/2009

04/2009

04/2009

04/2009

Scheduled End Percentage of Contractor

Date (mm/yyyy) Construction

09/2009

09/2009

11/2009

11/2009

09/2009

09/2009

09/2009

10/2009

11/2010

11/2010

11/2009

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

99.0%

90.0%

27.0%

27.0%

78.0%

All States Asphalt

Rosciti Construction
Co., LLC

Deangelo Bros.

T. Miozzi Paving

Sealcoating, Inc.

Annseal, Inc.

D'Ambra
Construction

J.H. Lynch & Sons

Traffic Markings

Traffic Markings

Sumco Eco

*Amount is the Planned Project Estimate (per TIP)

9/30/09
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Contract No.

2009-CH-052

2009-CT-045

2009-CT-015

2009-CM-040

2009-CH-004

2009-CH-039

2009-CH-051

2009-CL-013

Project

ADA - Improvements to
Bristol Ferry Rd.

Traffic Monitoring
Stations

CCVE/RVD Design

Statewide Guardrail
Repl./Repair 2009

1R Highway
Improvements to West
Main Rd

Resurfacing Route 246

Resurfacing Ocean and
Shore Rds.

Route 1 Median
Landscaping

Estimated Cost  Status Start Date

(%)

Description

Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
Includes Intersection improvements and new traffic
signals with pedestrian signals.

Under

$1,696,000.00 Construction 05/2009

Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus
6 stations for vehicle classifications.)

Under

$1,053,000.00 Construction 05/2009

Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on
electronic message signs (40 locations)

Under

$505,000.00 Construction 05/2009

Under
$1,200,000.00 Construction

Replacement and repair of rusted, damaged and/or

substandard guardrail. 05/2009

Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
pedestrian signal equipment; and traffic signal
interconnection.

Under

$6,048,526.50 Construction 05/2009

Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146
interchange (2.3 miles).

Under

$1,687,000.00 Construction 05/2009

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
(3.7 miles), and Shore Road from Post Road to Ocean View
Highway in Westerly (4.5 miles).

Under

$3,900,000.00 Construction 05/2009

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Contract includes two-year mowing and maintenance
agreement.

Under

$236,000.00 Construction 05/2009

Scheduled End Percentage of Contractor

Date (mm/yyyy) Construction

11/2009

06/2010

06/2010

03/2011

10/2010

09/2009

10/2009

11/2010

Completed

76.0%

35.0%

36.0%

20.0%

27.0%

99.0%

89.0%

23.0%

Narragansett
Improvement

Arden Engineering

Arden Engineering

Cosco Inc.

D'Ambra
Construction

Cardi Corp.

J.H. Lynch & Sons

MON Landscaping
Co.

*Amount is the Planned Project Estimate (per TIP)

9/30/09
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Contract No. |Project

2009-CT-064 | -95 Signing Project C-1

1R Nate Whipple Highway
2009-CH-037 C-1

ADA - Legion
2009-CH-028 Way/Providence St.

| - 295 Safety & Lighting C-
2009-CH-068 2D

2009-CH-031 | - 95 Resurfacing C-1

Enhancement Project -

2009-IE-001 Manton Ave.

2009-CH-060 Rt. 138 Reclamation

1R Improvements Route
44 C-2A (W.Greenville-
2009-CH-054 |Austin)

Route 37 Signing Project
2009-CT-065 C-2

Dean St., Cahir St.,
2009-CH-084 Stewart St.

Description

Replacement of signage on I-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North
Smithfield.

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to Mendon Road/Route 122 (2.6 miles).

Installation of new sidewalks and curbing on Legion Way
from Main St. to Providence St. and Providence St. from
Legion Way to East Main St./Route 115. (1 miles).

Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and
5 from Warwick to Johnston. Contract includes additional
traffic cameras for the TMC.

First phase of a 25-mile resurfacing project of I-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will
pay for first 7.6 miles from State line to Exit 3.

Manton Ave. Streetscape from Delaine St. to Sisson St.
(0.8 miles), which includes sidewalks, crosswalks, street
trees and street lighting. Other funds (Federal and City)
will be used to upgrade signal at Manton Ave. and Atwells
Ave.

Resurfacing of Kingstown Rd./Route 138 from Beaver
River Rd. to 660 feet west of Route 112 (2 miles).

Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
improvements, and new signal, from Austin Ave. to West
Greenville Rd. (1.3 miles).

Replacement of all sighage on Route 37 from Post
Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2
miles).

Resurfacing of Dean St., Cahir St. and Stewart St.,
including upgraded signals and new street lights, from
West Exchange St. to Point St. (0.9 miles)

Estimated Cost
("

Status

Under
$3,400,000.00 Construction

Under
$3,800,000.00 Construction

Under
$900,000.00 Construction

Under
$6,000,000.00 Construction

Under
$10,000,000.00 Construction

Under
$500,000.00 Construction

Under
$2,000,000.00 Construction

Under
$2,900,000.00 Construction

Under
$3,316,000.00 Construction

Under
$4,000,000.00 Construction

Start Date

05/2009

06/2009

06/2009

07/2009

07/2009

07/2009

07/2009

07/2009

08/2009

08/2009

Scheduled End Percentage of Contractor

Date (mm/yyyy) Construction
Completed

08/2010

11/2009

09/2009

10/2010

12/2009

07/2010

11/2009

05/2010

08/2010

12/2010

31.0%

64.0%

99.0%

18.0%

53.0%

20.0%

64.0%

22.0%

12.0%

7.4%

Roadsafe Traffic
Systems, Inc.

Fleet Construction

Lucena Brothers

Arden Engineering

D'Ambra

Construction

Universal

Construction

Cardi Corp.

Digregorio Corp.

Liddell Bros.

Digregorio Corp.

*Amount is the Planned Project Estimate (per TIP)

9/30/09
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Contract No.

2009-CH-009

2009-CH-059

2009-CH-091

2009-CT-043

2009-CH-035

2009-CT-070

2009-CB-087

2009-CH-036

2009-CH-066

Project

Reconstruction of
Hartford Avenue (Rt. 6A)

Statewide Drainage C-3

1R Nate Whipple Hwy. C-2

Signal Optimization 2009

Safety Improvements to
Route 101

Route 10 Guide Signs

Dillons Corner Bridge

1R Improvements to
Route 91 C-1

ADA Child St. C-2

Description

Reconstruction of Hartford Ave./Route 6A, including

curbing, sidewalks, widening a portion to provide a center

turn lane, a new drainage system, upgrading traffic signal
systems, and installation of fiber optic connection, from
the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles)

Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln
(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.).

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to the Massachusetts State line (1.7 miles).

Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60
different intersections.

Chip seal overlay of Hartford Pike/Route 101 from the
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles).

Replacement of all signage on Route 10 from Park
Ave./Route 12 in Cranston to 1-95 in Providence (5 miles).

Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries
Route 1 over Kingstown Rd./Pt. Judith Rd./Route 108 and
on-ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt.
Judith Rd. to Route 1 North.

Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
line installation and new signage, from Route 3 to
Westerly Maintenance Facility (1.3 miles).

Installation of new sidewalks and curbing on Child St.
from Cutler St. to Massachusetts State line. (2.2 miles).

Estimated Cost

Status

Under
$5,300,000.00 Construction

Under
$500,000.00 Construction

Under
$2,800,000.00 Construction

Under
$1,000,000.00 Construction

Under
$1,300,000.00 Construction

Under
$4,200,000.00 Construction

Under
$8,500,000.00 Construction

Under
$2,600,000.00 Construction

Under
$2,500,000.00 Construction

Start Date

08/2009

08/2009

09/2009

09/2009

09/2009

09/2009

09/2009

09/2009

09/2009

10/2010

10/2009

08/2010

05/2010

10/2009

09/2010

11/2011

10/2009

08/2010

8.0%

52.0%

7.0%

10.0%

45.0%

3.0%

1.7%

24.0%

0.0%

Scheduled End Percentage of Contractor
Date (mm/yyyy) Construction
Completed

Digregorio Corp.

J.H. Lynch & Sons

J.H. Lynch & Sons

J.H. Lynch & Sons

J.H. Lynch & Sons

Liddell Bros

John Rocchio Corp.

D'Ambra
Construction

Shire Corporation

*Amount is the Planned Project Estimate (per TIP)
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